

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

PMGSY – Anantapur District – Package No.AP.V 0207 – “Road from Pedapalli to Kondakamarla” - Extension Of Agreement Time up to 31.3.2010 without penalty – Orders – Issued.

---

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPT

**G.O.Rt.No. 278**

**Dated:08-03-2010.**  
**Read the following:**

1. G.O.Rt.No.555, P.R. & R.D.(Progs.II) Dept.,dt.28.4.2006.
2. G.O.Ms.No.390, P.R. & R.D.(Progs.II) Dept.,dt.15.10.2008.
- 3.From the Engineer-in-Chief, PMGSY Ir.No.W22/DEE3 /PMGSY /AP V 0207/ATP/2007, dt.22.12.2009 & 1.2.2010

...

**ORDER:-**

In the circumstance reported by the Chief Engineer, NABARD, Hyderabad in his letters 3<sup>rd</sup> read above, Government after careful examination of the matter hereby accord Extension Of Agreement Time up to 31.03.2010 without penalty for the work “Road from Pedapalli to Kondakamarla” in Anantapur District.

The Chief Engineer, NABARD, Hyderabad is requested to take necessary action accordingly.

A copy of this order is available on the internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir).

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY  
PRINCIPAL SECRETARY TO GOVERNMENT

To  
The Chief Engineer, NABARD, Hyderabad.  
The SE, Panchayat raj, Ranga Reddy.  
The Accountant General, A.P.,Hyderabad.  
Copy to:  
OSD to M(P.R.)/P.S. to Secretary to Government.  
Sf/Sc.

//FORWARDED::BY ORDER//

SECTION OFFICER